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ADS-B/ATC Transponder Altimetry Source

 The ADS-B final rule requires a single altitude source be used for 

aircraft equipped with both a transponder and ADS-B

 Some Capstone equipped aircraft do not comply with the single 

altitude source requirement

 FAA legal council published a Memorandum dated July 29, 2010 

(ADS-B/ATC Transponder Altimetry Source) which states that aircraft 

equipped with earlier versions of ADS-B equipment (TSO-C154a / 

TSO-166 / TSO-C166a) need not comply with the single altitude 

source requirement until avionics have been upgraded to TSO-C154c

 The contemporaneous amendment to 91.217(b) in the ADS-B 

rulemaking linked together the ADS-B equipment requirements set 

forth in 91.225 and 91.227 and the pressure altitude reporting 

requirements of 91.217. Therefore, the ADS-B equipment referred to 

91.217(b) must meet the performance standards required in 91.225 

and 91.227. Equipment that does not meet 91.225 and 91.227 is not 

subject to 91.217
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Southeast Alaska Status

 ADS-B

Williams – communications and ADS-B equipment 

installations complete.  Testing in progress. 

Operational Sept 2010

WAM

Williams - communications and Sensis equipment 

installations and testing completed. Operational 

Sept 2010

Lynns - communications and Sensis equipment 

installations and testing completed. Operational 

Sept 2010
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Current ADS-B Coverage – 5,000 ft ASL

Juneau

(2 radio stations)
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Fall 2010 ADS-B Coverage – 5,000 ft ASL
With Williams Mtn 
(3 radio stations)

Juneau
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 Noorvik - plant and electronics work is 98% complete. JAI for 
Noorvik is on hold pending availability of a circuit in ZAN. The 
ZAN circuits are being modified this month. JAI expected in 
September 2010. 

 Brevig Mission - lease signed; building is on-site. Installation 
planned for June – August 2010. Power will not be available until 
August. The ZAN circuits are being modified this month. JAI 
expected in September 2010. 

 White Mountain - lease signed, building is on-site. Installation 
expected in August 2010. Power is available. 

 Elim – Notice of actual construction or alteration (Form 7460) 
completed; building permit and lease in process. Construction is 
planned for 2011. 

IFR Airport Status – AWOS (Weather)
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 Brevig Mission – Expected completion September 

2010. 

White Mountain - Expected completion September 

2010. Delayed pending coverage analysis and 

technical interface solution

IFR Airport Status – RCO (Communications)
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• 33 radios planned by October 2010

• 10 sites constructed in Alaska

• 2 radio sites currently operating (JNU)

• 23 sites are in progress 

• Four in FAA Facilities (Williams Mtn, Sisters 

Island, Cape Spencer, Unalakleet)

ITT ADS-B Deployment Status – Alaska
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ITT ADS-B Deployment Status – Alaska

Alaska schedule continues to evolve

Substantial weather impacts in southeast even in July (airlifts inhibited)

Towers, load frames, and shelters for western sites in shipment to Alaska

Several general contractors being contracted to support GCI site build-

out in parallel

Several sites remain undefined. FAA investigating potential MARS co-

locate (No other infrastructure to provide similar coverage)

100%
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External Agreement - Alaska

 Recommend implementing SBS services 

(including 3 AWOS/1 RCO) in 3 additional service 

volumes (SVs) - 326(3), 327(4), and 328(5). 

 Validate actual benefits and recommend installing 

5 additional weather services (AWOS) in SV 

333(10)

 Complete cost/benefit analysis and submit to 

ATO-F for review/concurrence

 Prepare for Executive Council review/approval in 

November
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Alaska Ground Infrastructure Deployment
Proposed Expansion

(SV1)

FAA’s initial 

commitment

(FY10)

3 additional 

SVs with B/C 

ratio of 1.0 

or greater
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IFR Airport Upgrades
Finish SV 326(3), 327(4), and 328(5) - (3 AWOS & 1 RCO)

Allakaket

Barter Island

Central

Clarks 

Point

Elim

Galena

Hughes

Kasigluk

Koyukuk

Kwethluk

Napakiak
Quinhagak

Noorvik

Shageluk

Shaktoolik

South Naknek

Tok Junction

Brevig Mission

Needs new AWS
Airport 
Code

Barter Island-installed BTI

Galena-installed GAL

FY 10 Installation

Noorvik (Dec 2009) D76

Shaktoolik (Dec 2009) SKK

Elim ELI

Brevig Mission KTS

White Mountain WMO

Installation based on equipage

Hughes HUS

Allakaket AET

Central CEM

Larson Bay KLN

Kasigluk KUK

Koyukuk KYU

Kwethluk KWT

Napakiak WNA

Quinhagak KWN

Clarks Point CLP

Shageluk SHX

South Naknek WSN

Tok Junction TKJ

RCO Airport Code

FY 10 Installation

Brevig Mission KTS

White Mountain WMO

Installation based on equipage

Larson Bay KLN

White 

Mountain

Larson Bay



13Federal Aviation
Administration

Western Service Area

Alaska ADS-B Coverage

Modify SV 327(4) with additional site in the  

western Aleutian Chain
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Allakaket

Barter Island

Central

Clarks 

Point

Elim

Galena

Hughes

Kasigluk

Koyukuk

Kwethluk

Napakiak
Quinhagak

Noorvik

Shageluk

Shaktoolik

South Naknek

Tok Junction

Brevig Mission

Needs new AWS
Airport 
Code

Barter Island-installed BTI

Galena-installed GAL

FY 10 Installation

Noorvik (Dec 2009) D76

Shaktoolik (Dec 2009) SKK

Elim ELI

Brevig Mission KTS

White Mountain WMO

Installation based on equipage

Hughes HUS

Allakaket AET

Central CEM

Larson Bay KLN

Kasigluk KUK

Koyukuk KYU

Kwethluk KWT

Napakiak WNA

Quinhagak KWN

Clarks Point CLP

Shageluk SHX

South Naknek WSN

Tok Junction TKJ

RCO Airport Code

FY 10 Installation

Brevig Mission KTS

White Mountain WMO

Installation based on equipage

Larson Bay KLN

White 

Mountain

Larson Bay

IFR Airport Upgrades – SV 333(10)
Complete SV 333(10) weather services in (5 AWOS)
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(SV13)
(SV14)

(SV12)
(SV11)

(SV10)
(SV9) (SV6)

(SV1)

(SV8)

(SV7)

(SV2)

(SV3)

(SV4)

(SV5)

2010-Upgrade all 27 existing GBTs 

to the end-state ITT system

Complete SV 324, 334, and 336 (6 

radios) with new ITT systems 

Install 5 new 

AWOS 

Seek approval for 

326, 327, and 328 

by September 

2010

Continue Business Case 

Analysis / AIC Plan Update for 

325, 330, 331, 335, 337 

Alaska Ground Infrastructure Deployment
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Surveillance & Broadcast Services. WSA

(W) 907-271-5780 – Program office

www.adsb.gov
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GNSS Update

The GEO is still broadcasting, WAAS 

signals remain accurate and available, but it 

could go any day now. The NOTAMs are 

ready to be issued

GNSS management has gone to the Hill on 

three occasions to brief Alaska staffers for 

Begich, Murkowski and Young, on the GEO 

issue

Please contact JoAnn Ford for additional information

JoAnn.Y.Ford@faa.gov


